

~~SECRET~~ **CONFIDENTIAL**  
NOT RELEASABLE TO FOREIGN NATIONALS

# Office Memorandum • UNITED STATES GOVERNMENT

TO : The Files - RD-103, T.O. 10

DATE: 11 February 1959

FROM :

25X1

SUBJECT:

(Telecon Report - RS-16B Field Sets, 10 Feb 59)

1. On 5 February 1959 a telephone conference was held with  stated that a time extension of 2½ to 3 months will be required to complete the fabrication of the ten RS-16B field sets. The emergency program to rework the six RS-16A sets required the full-time services of the personnel assigned to the RS-16B work. This represented time lost on the Task Order 10 development.  will be able to deliver the first RS-16B unit about 28 April 1959, the scheduled delivery date for all units. However, the remaining units will be delivered at intervals over the following 2½ to 3 months.

25X1

25X1

2. Only three sets of loading coils for the RS-16B sets will be made up on the test frequencies. The remaining seven sets of loading coils will be delivered as blanks to be made up as required. The R&D Laboratory has the information for winding the loading coils.

25X1

**Distribution:**

R&D Subject File  
Monthly Report (2)  
R&D Lab  
EP Chrono

DOC	25	REV DATE	7 APR 1960	BY	064540
ORIG COMP	033	OPI	56	TYPE	02
ORIG CLASS	S	PAGES	1	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH:	HR 10-2

**CONFIDENTIAL**  
~~SECRET~~  
NOT RELEASABLE TO FOREIGN NATIONALS